

## PSUR synchronisation project

### Pilot phase (2): July - December 2008

Originator	AS name (INN)	Proposed EU BD	Proposed EU DLP	P-RMS
SCHERING PLOUGH	Flunixin	-	Jul-08	NL
MERIAL	Ketamine	01-Mar-84	Jul-08	SE
VIRBAC	Josamycine	23-Feb-84	Aug-08	ES
PFIZER	Lincomycin + Spectinomycin	01-Jun-72	Aug-08	DE
NOVARTIS	Triclabendazole, levamisole	31-Aug-91	Aug-08	NL
PFIZER	Doxycycline	18-Dec-86	Sep-08	NL
PFIZER	Doxycycline hyclate	01-Mar-86	Sep-08	NL
MERIAL	Fipronil - spray	01-Apr-94	Sep-08	SE
MERIAL	Ivermectin + Praziquantel	01-Sep-04	Sep-08	FR
CEVA	Erythromycin	-	Sep-08	ES
ELANCO	Apramycin	-	Sep-08	IE
VETOQUINOL	Alfaxolone	30-Nov-06	Sep-08	DK
NOVARTIS	Valnemulin	31-Mar-99	Sep-08	CZ
VIRBAC	Kanamycin Inj/Tablets	22-Sep-81	Oct-08	ES
PFIZER	Medroxy-progesterone	01-Jul-72	Oct-08	DE
CEVA	Acepromazine	-	Oct-08	NL
JANSSEN	Itraconazole	13-Dec-03	Oct-08	IE
VETOQUINOL	Marbofloxacin + clotrimazol + dexamethason	31-Dec-00	Oct-08	FR
FORT DODGE	Alpha cypermethrin	30-Jul-89	Nov-08	DE
MERIAL	Fipronil - dog	01-Jun-94	Nov-08	SE
JANSSEN	Ketanserin	09-Sep-91	Nov-08	DK
VETOQUINOL	Phenylpropanolamin	31-Jan-93	Nov-08	ES
VIRBAC	Cefalexin intram.	27-Sep-89	Dec-08	DE
VIRBAC	Diazinon	18-Feb-80	Dec-08	NL
FORT DODGE	Moxidectin - Pour on Cattle	09-Aug-96	Dec-08	FR
ELANCO	Tylosin	-	Dec-08	DK
PFIZER	Dinoprost	-	Dec-08	IE
<i>Not applicable</i>	<i>Poultry vaccines</i>	<i>Not applicable</i>	<i>Jul - Dec.</i>	

Final, 21.10.2008

Revised, 3.11.2008 (P-RMS column)