

PSUR synchronisation project

Pilot phase (3): January – September 2009

Originator	AS name * (INN)	Proposed EU BD	Proposed DLP	PSUR-RMS
CEVA	Colistine		Jan-09	DK
CEVA	Selegiline		Jan-09	FR
MERIAL	Fipronil - cat	01Aug-94	Jan-09	DE
MERIAL	Ivermectin - injection	01-Apr-81	Jan-09	NL
PFIZER	Neomycin + Oxytetracycline	29-Jul-84	Jan-09	DK
PFIZER	Morantel	28-Jun-83	Feb-09	ES
FORT DODGE	Moxidectin - Tablets	14-Oct-99	Feb-09	
JANSSEN	Polysulph. Glycosaminoglycan	31-Oct-84	Feb-09	IE
PFIZER	Chloramphenicol	18-Dec-95	Mar-09	DE
MERIAL	Ivermectin - oral/premix	Inj + 2 mths	Mar-09	
JANSSEN	Flubendazole Tablets		Mar-09	
JANSSEN	Flubendazole Paste		Apr-09	
JANSSEN	Flubendazole Suspension		May-09	
PFIZER	Novobiocin		Mar-09	ES
VIRBAC	Pyriproxyfen	16-Sep-99	Mar-09	NL
NOVARTIS	Dicyclanil	31-Mar-01	Mar-09	NL
NOVARTIS	Sulfaclozine sodium monohydrate	26-Feb-69	Mar-09	
VIRBAC	Gentamycin	12-Jan-98	Apr-09	NL
FORT DODGE	Moxidectin Injection	30-Dec-94	Apr-09	FR
PFIZER	Amoxicillin	05-Dec-79	Apr-09	DE
PFIZER	Amoxicillin + Clavulanic acid	01-Mar-84	Apr-09	DE
NOVARTIS	Sulfachloropyridazine sodium, Trimethoprim	02-Apr-80	Apr-09	NL
VIRBAC	Permethrin+Pyriproxyfen Spray/Shampoo	24-Jul-97	Apr-09	
MERIAL	Ivermectin - pouron	Inj + 4 mths	May-09	
PFIZER	Kaolin	31-Jan-85	May-09	NL
FORT DODGE	Moxidectin - LA	17-Jan-05	May-09	FR
PFIZER	Ceftiofur	01-Oct-88	Jun-09	NL
CEVA	Eserine		Jun-09	
VETOQUINOL	Prifiniumbromid	28-Aug-81	Jun-09	
JANSSEN	Flubendazole powder		Jul-09	
NOVARTIS	Nitenpyram	31-Jul-01	Jul-09	
VIRBAC	Tiletamine + zolazepam	03-Apr-85	Aug-09	
VIRBAC	Amitraz	03-Apr-05	Aug-09	
PFIZER	Cefoperazone		Aug-09	DE
JANSSEN	Mebendazole	01-Mar-71	Aug-09	NL
NOVARTIS	Cyclosporin	31-Aug-02	Aug-09	
MERIAL	Melarsomine dihydrochloride	01-Jun-92	Aug-09	ES
MERIAL	Ivermectine + clorsulon	01-May-88	Aug-09	NL
<i>Not applicable</i>	<i>Feline vaccines</i>	<i>Not applicable</i>	<i>Jan - July</i>	
<i>Not applicable</i>	<i>Swine vaccines</i>	<i>Not applicable</i>	<i>Jul - Dec</i>	