

## PSUR synchronisation project

### Proposal for Consolidation phase (1): September – December 2009

Originator	AS name * (INN)	Proposed EU BD	Proposed DLP	PSUR-RMS
ELANCO	Tilmicosin		Sep-09	DK
CEVA	Metoclopramide		Sep-09	DK
PFIZER	Clindamycine		Sep-09	DE
PFIZER	Flumethazone		Sep-09	NL
MERIAL	Amprolium injection	01-Feb-92	Sep-09	ES/FR
MERIAL	Amprolium premix	01-Jan-65	Sep-09	ES/FR
PFIZER	Oxytetracycline		Oct-09	NL
JANSSEN	Closantel	01-Jun-79	Oct-09	FR
PFIZER	Cloxacillin		Oct-09	
PFIZER	Cloxacillin + ampicillin		Oct-09	
ELANCO	Tylosin + oxytetracycline		Dec-09	DK
ELANCO	Tylosin + sulphadimidine		Dec-09	DK
JANSSEN	Closantel + mebendazole	30-Jun-89	Dec-09	IE
NOVARTIS	Nitroscanate		Dec-09	ES
MERIAL	Eprinomectin	01-Aug-97	Dec-09	DE
VIRBAC	Trimethoprim	18-Aug-83	Dec-09	DK
<i>Not applicable</i>	<i>Swine vaccines</i>	<i>Not applicable</i>	<i>Jul - Dec</i>	